

Quick Build / RRFB Project Workflows



Project Identification & Scoping

- Prioritize Quick-Build project candidates
- Obtain survey and confirm projects for construction
- Identify builder and timeline



Communications

- Add project plan to the website
- Create/post information package about the upcoming projects
- Message upcoming project info via listservs, CAs, social media



Construction

- Send community notices within two weeks of construction
- Construct projects
- Create and post before/after cut sheets

High priority Quick-Build projects may arise that require additional fast-tracking (e.g., critical crash response or HIN audit). Staff will update the website and send notices as able, but communication timelines may differ from above.