

Quick Build Project Workflow



Winter

- Prioritize quick-build project candidates
- Obtain survey and confirm projects for construction
- Identify builder and timeline



Spring

- Add project content to the website
- Create/post information package about the upcoming projects
- Message upcoming project info via listservs, CAs, social media



Summer/Fall

- Send construction notices within 2 weeks of construction
 - Build projects
- Develop and post before/after cut sheets

High priority quick-build projects may arise anytime during the year (e.g. identified via critical crash response or HIN audit). Staff will update the website and send notices as able, but communication timelines may differ from above.