North Tract Schedule

ID	Task Name
0	**North Tract Schedule**
1	
2	**Project Start-Up: Fall 2005**
3	
4	**Schematic Design Phase**
5	Design & Engineering
6	Reviews & Approvals
7	
8	**Design Development Phase**
9	Design & Engineering
10	Reviews & Approvals
11	
12	**Construction Documents Phase - 50%**
13	Design & Engineering
14	Reviews & Approvals
15	
16	**Construction Documents Phase - 100%**
17	Design & Engineering
18	Reviews & Approvals
19	
20	**Permit Review Phase**
21	Permit Review
22	Permit Revisions
23	Final Permit Review
24	
25	**Bidding & Award Phase**
26	Contractor Bidding & Selection
27	Final Contract & Notice-To-Proceed
28	
29	**Construction Phase**
30	Facility Construction
31	Commissioning & Move In
32	
33	**North Tract Grand Opening**