

## **Sycamore Street Update – May 2, 2018**

**A utility pole near 29th Street North is scheduled to be removed by Dominion Energy toward the end of this week (May 4th) or the end of next week (May 11<sup>th</sup>). Afterward, our construction contractor will be back onsite for a few weeks to finish curb, gutter and sidewalks, plus installation of sod. Final paving and striping of the street is scheduled to occur in July.**