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The following information is provided in response to a request made by Mr. Dorsey at 
the work session on 03/24/2022, regarding the following question: 

Is the transportation program working to inform the utility companies when they 
are advertising their paving schedule in order to have coordination of projects? 

**************************************************************************************************** 
Yes, the program works closely with utility companies to coordinate our paving schedule 
to ensure that the County minimizes utility projects that impact newly paved streets. 

DES has worked diligently over the years to coordinate the paving program with all of 
the maintenance and capital programs in the County, private development, and the 
maintenance and operations of several utilities which share the right of way. Despite the 
scheduling uncertainties inherent in these construction and maintenance programs, and 
the many different partners that the County relies upon for coordination, the County 
manages to successfully pave 375 blocks each paving season and typically only 
experiences approximately four utility coordination conflicts. 

Washington Gas is the primary utility company that works in the County’s roadways and 
whose projects are apt to conflict with the paving schedule. The County shares the 
preliminary paving list at the beginning of the year with Washington Gas and they 
respond with upcoming conflicts so that the County can adjust its paving list. 

For roadway segments that move to the final paving list and that also need gas work, 
the program maintains close coordination through the paving season. Typically, the 
County provides the timing of paving early in the year, and Washington Gas completes 
their work prior to the County paving. If in the process the utility project is delayed, the 
County defers the paving of the road segment to the following year. 

The County also provides Washington Gas with the weekly schedule for paving 
throughout the County so that they are aware of progress and can keep their crews 
ahead of the County. 


